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Re: MB Docket No. 03-15, WOLE-DT (Aguadilla, PRJ, Facility ID No. 71725
Request for Waiver of the July 1, 2006 Replication/Maximization Deadline

Dear Ms. Dortch:

Western Broadcasting Corporation of Puerto Rico, Inc. ("Western"), by counsel,
hereby requests a waiver of the July 1, 2006 interim digital television ("DTV") construction
deadline which requires that Western's DTV channel serve at least 80 percent of the number of
viewers served by the 1997 facility on which Western's replication facility was based. As set
forth herein, circumstances beyond Western's control will prevent Western from meeting the
July 1, 2006 deadline. See Second Periodic Review of the Commission's Rules and Policies
Affecting the Conversion to Digital Television, 19 FCC Red. 18279 (2004)("Second Periodic
Review Order"). In any event, compliance with the 80 percent coverage requirement using
Channel 69 will result in severe financial hardship for the company.

BACKGROUND

Western has operated WOLE-TV Channel 12, licensed to AguadillaiMayaguez, Puerto
Rico, for more than 46 years. The station's current NTSC operations are conducted from an
antenna site at Monte del Estado (18° 09' 00" and 66° 59' 00") at an ERP of 275 KW. The
FCC assigned Channel 69 to Western for WOLE's digital operations. See File No. BPCDT­
1991101ABS (original construction permit). Western did not request that out-of-core channel
for its DTV operations. However, Western will be required to vacate Channel 69, which has
been designated for public safety use, in order to comply with the statutory mandate to
reallocate the Channel 59-69 spectrum and clear all broadcast television licensees from [his
portion of the band. See 47 U.S.c. §337; Service Rules for the 746-764 and 776-794 MHz
Bands and Revisions to Part 27 of the Commission's Rules, 16 FCC Red. 2703 (2001).
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Because Western will not be permitted to retain Channel 69 for DTY operations, it has
informed the Commission that it intends to conduct post-transition digital operations on
Channel 12, its current analog channel. The Media Bureau has accepted Western's tentative
post-transition channel designation of Channel 12. See Tentative Digital Channel Designations
for Stations Participating in the First Round of DTV Channel Elections and Second Round
Election Filing Deadline, Public Notice, DA 05-2649 (reI. Oct. 4, 2005). Western has
attempted to identify other channels for its DTV operations, but has been unable to do so.

In assigning Channel 69 to Western for its DTV operations, the Commission assumed
that Western would be able to replicate its analog coverage from the existing antenna site at
Monte del Estado by using an ERP of 691.8 KW. However, even assuming that Western
could obtain and afford the requisite electrical power for such operations, the tower at Monte
del Estado could not accommodate both the analog and digital facilities of WaLE.
Consequently, Western currently operates its DTV facility from an antenna site in Pico Atalaya
pursuant to special temporary authority ("STA"). The Media Bureau granted Western's initial
application for an STA on September 14, 2002, and subsequently has extended the STA
several times. WOLE-DT's current STA will expire on July I, 2006. See File No. BEDSTA­
20060105ACU (current STA). Western commenced DTV operations from facilities located in
Pico Atalaya, Puerto Rico, pursuant to the STA on or about September 25,2003.

Because Western was assigned an out-of-core channel for its DTV operations, it could
have elected not to construct a DTV facility and to "flash-cut" to DTV operations on Channel
12 at the conclusion of the transition period. See Second Periodic Review Order at '95
However, rather than leaving digital viewers unserved during the transition period, Western
has provided digital service by constructing Channel 69 and operating it during the transition
period pursuant to an STA. Western's digital signal from the STA facility reaches a
population of approxitnately 850,000 that would have been unable to receive any digital signal
from Western had it elected to flash-cut.

Western's Efforts to Comply with the July 1, 2006 Deadline

In many previous filings with the Media Bureau relating to Western's efforts to comply
with the original DTV construction deadline, Western has detailed the substantial effort and
expense it has incurred to construct DTV facilities on a channel which it must abandon upon
(or possibly before) the completion of the DTV transition. Western continues to encounter
local obstacles beyond its control in its efforts to comply with the July I, 2006 deadline.

The tower from which Western conducts its analog operations is located in Monte del
Estado and cannot accommodate both the analog and digital operations of WaLE.
Consequently, Western currently conducts digital operations pursuant to the STA from an
antenna located in Pico Atalaya, Puerto Rico, on a tower owned by Western. Following
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release of the Second Periodic Review Order, Western commissioned engineering studies to
determine if WOlE-DT could comply with the 80 percent coverage requirement using its
current STA facilities. The engineering studies determined that the current STA facilities
would not allow WOlE-DT to achieve the 80 percent coverage benchmark. Western then
attempted to identify alternative tower locations in the Monte del Estado area, but has been
unable to secure an alternative site upon which it could obtain the approvals necessary to
construct a new broadcast tower.

Western also has explored the possibility of locating its digital operations on a new
tower constructed by LIN Television ("LIN") in Monte del Estado, approximately 30 feet from
the tower containing Western's current NTSC Channel 12 facilities. LIN owns Televicentro
de Puerto Rico ("Televicentro"), the licensee of WAPA-TV, Channel 4. Western has entered
into discussions with Televicentro and LIN regarding the possible relocation of its Channel 69
DTV antenna to the LIN tower. 1 However, there are two problems with this alternative.

First, there are electrical system constraints that currently prohibit the delivery of
sufficient electrical power to support the full-power operations of both Western's analog
Channel 12 and the relocated DTV Channel 69. The relocation and operation of Channel 69
near the Western analog site will require the construction of a larger capacity electrical
substation. Further, the construction of a larger capacity substation will not be allowed by the
local electrical power authority because there is insufficient space to construct a larger capacity
substation to support WOlE's operations.

Second, even if Western could obtain sufficient electrical power to support both the
relocation of WOlE-DT to the LIN tower and the current operations of Channel 12, the costs
of relocating the Channel 69 transmitter facilities to the LIN tower, obtaining the necessary
electricity and maintaining DTV operations at that location are prohibitive, particularly for a
facility that Western cannot keep because of its inability to retain Channel 69. Some of the
estimated costs are set forth in Exhibit I hereto and total nearly $1 million -- for a temporary
facility.

The other alternative is the existing tower in Monte del Estado owned by the Puerto
Rico Broadcasting Corporation ("PRBC"), which operates WIPM, Channel 3. However, that
tower cannot support both the analog and digital operations of WOlE and the operations
currently conducted by WIPM from that tower. In addition, electricity supply problems
described above would prohibit simultaneous full-time operation of WOlE's analog and digital

; Western eommissioned an engineering study of the feasibility of locating its Channel 69 DTV operations on the
LIN tower. The study concluded that the Channel 69 antenna could be side-mounted on the LIN tower at a height
of 277-300 feet without placing unacceptable stress levels on the tower. Further, under this scenario, if sufficient
electric power were available and money was no object, WOLE-DT could reach the applicable 80 percent
coverage requirement.
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facilities from that location as well. In any event, the PRBC has indicated that the tower will
be taken down once all of the WIPM facilities are moved to the LIN tower. Western has
entered into negotiations to buy the WIPM tower for its post-transition DTV operations on
Channel 12.

I. CIRCUMSTANCES BEYOl'li'D WESTERN"S CONTROL NECESSITATE A
WAIVER OF THE JIJLY 1, 2006 Il'o'TERIM CONSTRUCTION DEADLINE.

As the preceding section demonstrates, Western has undertaken substantial effort and
expense to construct and operate WOLE-DT from the STA facilities during the transition
period. Those efforts, and the current waiver request, must be viewed in the context of the
unique Puerto Rico television market and the additional burdens imposed by WOLE's out-of­
core DTV allotment. The FCC has acknowledged that unique economic and geographic
factors make Puerto Rico a difficult market for establishing viable broadcast operations in
areas outside of San Juan, such as western Puerto Rico, where WOLE-DT is based. See e.g.,
Application of Paxson Communications of San Juan, Inc., 16 FCC Rcd. 14139, 14143-44
(2001) ("Underlying this case are the circumstances that have driven many of our past satellite
cases on the island of Puerto Rico - the mountainous topography and poor economic conditions
outside the population center of San Juan. "); Applications of Hector Nicolau, 5 FCC Rcd.
6370, 6371 (1990) ("In the past, we recognized that the severe and rugged terrain conditions
existing in Puerto Rico have a significant limiting effect on the actual over-the-air coverage of
television stations operating on this island. ")

The FCC's reallocation policy for the Channel 59-69 spectrum creates an additional
burden for Western. Specifically, Western already has spent significant time and money to
construct a DTV facility on Channel 69 that it eventually must abandon. The required
relocation of WOLE-DT to its post-transition position on Channel 12 will consume even more
of Western's resources. The FCC has acknowledged "the additional burden" such relocation
will place on licensees with out-of-core DTV allotments such as Western. See Advanced
Television Systems and Their Impact Upon the Existing Television Broadcast Service,
Memorandum Opinion and Order on Reconsideration of the Sixth Report and Order, 13 FCC
Red. 7418 (1998), at 155. Under the circumstances, expenditure of additional resources by
Western to meet the 80 percent coverage requirement for a facility that it cannot keep and will
not use in the long run, is unwarranted.

A, The Insufficient Electrical Power Capacity for DTV Operations at the LIN
Tower Qualifies as an Unforeseen/Uncontrollable Circumstance.

In the Fifth Report and Order in the DTV proceeding, the FCC stated that it would
"grant an extension of the applicable deadline where a broadcaster has been unable to complete
construction due to circumstances that are either unforeseeable or beyond the licensee's
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control.. .. " See Advanced Television Systems and Their Impact Upon the Existing Television
Broadcast Service, Fifth Report and Order, 12 FCC Rcd. 12809 (1997), at '77.
Circumstances beyond the licensee's control "include, but are not limited to, the inability to
construct and place in operation a facility necessary for transmitting DTV, such as a tower,
because of delays in obtaining zoning or FAA approvals, or similar constraints." Id. The
Second Periodic Review Order adopted these standards for reviewing petitions for waivers and
extensions of the July I, 2006 interim deadline. See Second Periodic Review Order at '87

As noted above, local electrical contractors retained by Western have informed Western
that the current power line substation maintained by the local electric power company in
Mayaquez/Aguadilla cannot deliver sufficient electricity to accommodate the operations of
Western's existing NTSC Channel 12 at Monte del Estado and the relocation of Channel 69 to
the existing analog site or to the new LIN tower nearby. These local electrical contractors
have informed Western that the electric power company will not allow the construction of a
larger power line substation because there is insufficient space to comply with the power
company's regulations. Simply stated, the present electrical infrastructure in the relevant area
of Monte del Estado will not allow for the simultaneous full-power operation of WOLE-DT
and Channel 12's current analog operations.

The Commission previously has granted the following extensions of DTV construction
deadlines for electrical power problems similar to those facing WOLE-DT at the LIN Tower:

• WRFB-DT (Carolina, PRJ (delay in receiving local permit for electrical
power use at transmitter site);

• WVXF-DT (Charlotte Amalie, VI) (delay resulting from inability of
electrical grid to support both analog and DTV operation); and

• WAWD-DT (Fort Walton Beach, FL) (delay in installation of electricity
to transmitter site).

See DTV Build-Out Requests for Extension of the Digital Television Construction Deadline,
Commercial Television Stations with May I, 2002 Deadline, FCC 05-67 (reI. Mar. 15, 2005),
at "12, 14; DTV Build-Out Requests for Extension of the Digital Deadline, Commercial
Television Stations with May 1,2002 Deadline, FCC 04-124 (reI. June 10,2004), at '13. In
both of these Orders, the FCC expressly recognized that these difficulties qualified as
"uncontrollable and unforeseeable delays that warrant[ed] extension" of the applicable DTV
construction deadlines. See FCC 05-67, at '16. The FCC should provide similar relief to
Western in light of the apparent insufficient power at the LIN Tower.
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B. The Relocation of WOLE-DT to the LIN Tower
Will Cause Severe Financial Hardships for Western.

Even assuming that Western could obtain the electricity necessary for full-power
operation of its analog and digital facilities from Monte del Estado, the cost of relocating the
Channel 69 facilities from Pico Atalaya to Monte del Estado, obtaining the electricity and
maintaining the DTV operations for the remainder of the transition period would be
prohibitive, particularly in light of the fact that Western cannot keep Channel 69. Western's
engineering personnel have computed the approximate costs of relocating WOLE-DT's
transmitter and related facilities for Channel 69 to the LIN Tower, which are set forth in
Exhibit I. The estimated cost of the relocation of the Channel 69 transmitter and related
equipment totals nearly $1 million. This estimated total does not include installation costs for
some of these components, making the final total cost of the relocation even higher.

The substantial expense to relocate Channel 69 to the LIN tower does not constitute
Western's "final payment" to complete the DTV transition. Rather, Western must vacate
Channel 69 and establish its DTV operations on Channel 12 by the completion of the DTV
transition. Western therefore will incur additional expenses beyond those outlined above and
in Exhibit I to establish its post-transition DTV operations on Channel 12.

In the Second Periodic Review Order. the FCC recognized that a station such as
WOLE-DT "that ends up operating in digital on its analog allotment would need to incur
expenses to change its DTV operations to another channel." See Second Periodic Review
Order at '46. In this context, the FCC expressed its intention "[t]o allow stations to minimize
the cost of this phase of the DTV transition whenever possible.... " Id. In other DTV-related
decisions, the FCC has acted to enable broadcasters to achieve cost savings and efficiencies.
See Amendment of Section 73.622(b), Table of Allottnents, Digital Television Broadcast
Stations (Nampa, Idaho), 19 FCC Red. 4491 (Vid. Div. 2(04) (DTV table of allotments
amended where proposal "could result in significant savings for a small market television
station"); Amendment of Section 73.622(b), Table of Allotments, Digital Television Broadcast
Stations (Albany, New York), 19 FCC Red. 4329 (Vid. Div. 2004) (DTV table of allotments
amended where proposal, which included sharing of antenna and tower with another DTV
channel and accompanying cost savings, represented a "reasonable business judgment" and an
"efficient step" in completing DTV construction).

Western respectfully submits that grant of this request for a waiver of the July I, 2006
interim construction deadline will serve the public interest. Rather than flash-cut to DTV
operations in the future upon completion of the DTV transition, Western has worked diligently
to overcome serious tower location and equipment problems in order to establish and maintain
its current DTV operations in the challenging broadcasting market of Puerto Rico. Today, as a
result of Western's actions, its digital signal reaches a popUlation of approximately 850,000
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viewers in western Puerto Rico that would not receive DTV service at all from Western had
Western elected to tlash-cur. Western should not be penalized for providing that service
during the transition period, By granting Western a waiver of the 80 percent coverage
requirement, the FCC will enable Western to continue to provide DTV service on Channel 69
from the STA facility during the transition period while preserving its right to replicate its
analog coverage with its permanent DTV operations on Channel 12 upon conclusion of the
transition period.

For the reasons stated above, Western respectfully requests that the FCC waive the
interim July 1, 2006 DTV repiicationimaximization deadline. If you have any questions
regarding this request for a waiver of the July 1, 2006 replicationimaximization deadline,
please contact the undersigned.

Respectfully submitted,

Timothy J. Fitzgibbon
Thomas F, Bardo
Counsel for Western Broadcasting
Corporation ofPueno, Inc.

Cc: Shaun Maher, Esq.
FCC Media Bureau
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Before the
FEDERAL COMMUr-.'lCATIONS COMMISSION

Washington, D.C. 20554

In the :\-fatter of

Request for Waiver by

Western Broadcasting Corporation
of Puerto Rico, Inc.

For Waiver of the July 1, 2006
Replication/Maximization Deadline

)
)
)
)
)
)
)
)
)
)

:\-fB Docket .'fo. 03-15

REQUEST TO WITHHOLD Ij'.;"FOR.\1ATIO.'f FROM PUBLIC INSPECTIO.'f

Western Broadcasting Corporation of Puerto Rico, Inc. ("Western"). by counsel and

pursuant to Section 0.459 of the Commission's Rules, 47 C.F.R. §0.459, hereby requests that

certain information contained in Exhibit I to its above-captioned Request for Waiver of the

July I, 2006 Replication/Maximization Deadline ("Waiver Request") be treated as proprietary

and confidential information not available for pubic inspection. In accordance with Section

0.459(b) of the Commission's RUles, 47 C.F.R. §0.459(b), Western provides the following

information in support of its request for confidential treatment.

1. Western today is filing a request for waiver of the July 1, 2006 interim digital

television (" DTV") construction deadline which requires that Western's DTV channel serve at

least 80 percent of the number of viewers served by the 1997 facility on which Western's

replication facility was based.

2. Exhibit I to Western's Waiver Request contains detailed itemized cost

information regarding the proposed installation of Western's DTV facilities in Monte del

Estado, Puerto Rico. These itemized costs constitute sensitive financial information. Western



is a privately owned company, and such information is not available to the pubic. As a

television broadcaster, Western competes with other broadcasters in the Western Puerto Rico

area. Western believes that disclosure of the sensitive itemized cost information contained in

Exhibit I to its Waiver Request would result in substantial competitive harm to Western.

3. For the reasons discussed above, Western respectfully requests that Exhibit 1 to

its Waiver Request be withheld from public inspection in accordance with Section 0.459 of the

Commission's RUles, 47 C.F.R. §0.459.

4. In the event the Commissions denies confidential treatment of the information

contained in Exhibit 1 to Western's Waiver Request, Western respectfully requests that this

information be returned to the undersigned counsel pursuant to Section 0.459(e) of the

Commission's Rules and not disclosed to the public. Any questions regarding this request

should be addressed to the undersigned.

Respectfully submitted

May 17, 2006
Thomas F. Bardo
Timothy J. Fitzgibbon
Nelson Mullins Riley & Scarborough LLP
101 Constitution Avenue, NW
Suite 900
Washington, D.C. 20001
Counsel for Western Broadcasting Corporation of
Pueno Rico, Inc.
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